Document Register

Project:	**U-Store-It, Liffey Valley**
Job No:	**P-2005**
Document	**P-2005-DR-001**

gdcl CONSULTING ENGINEERS

		Day	19
		Month	10
DISTRIBUTION TO:		Year	21
Client	Seamus Lonergan		X
Project Manager			
Architect	Carew Kelly Architects		X
Water Authority			
Planning Authority	South Dublin County Council		
Planning Consultants	Simon Clear Planning Consultants		X
Main Contractor			

DRAWINGS / DOCUMENTS			
No:		**SIZE**	**REVISION**
P-2005-C-200	Site Location Map	A1	P
P-2005-C-201	Combined Underground Services (Civil)	A1	P
P-2005-C-202	Proposed Watermain Layout	A1	P
P-2005-C-203	Proposed Foul Sewer Layout	A1	P
P-2005-C-204	Proposed Surface Water Layout	A1	P
P-2005-C-205	Proposed SuDS Strategy Layout	A1	P
P-2005-C-206	Proposed Road Levels	A1	P
P-2005-C-210	Typical Construction Details Sheet 1	A1	P
P-2005-C-211	Typical Construction Details Sheet 2	A1	P
P-2005-C-220	Foul Drainage Network Long Sections	A1	P
P-2005-C-221	Surface Water Drainage Network Long Sections	A1	P
P-2005-C-001	Engineering Services Report	A4	P1

ISSUE STATUS	
ISSUED FOR PLANNING	X

ISSUE FORMAT	
HARD COPY	X
PDF	X
AUTOCAD	
NAVIS	
REVIT	
E-MAIL	
USB	
Checked By	CP