Drawing Register

LDĀDESIGN

Client	South Dublin County Council
Project	Canal Extension - Clonburris
Job No. / File	8008

Sheet 1 of 2

Status: Stage 2

Document No.	Drawing Title	Size	Scale	12/12/2021	10/02/2022	17/02/2022	21/02/2022	23/02/2022	14/03/2022	31/03/2022
	Layout drawings									
8008-LDA-XX-XX-DR-L-1000	General Arrangement	A1	1:500	/			A		B	B
8008-LDA-XX-XX-DR-L-1001	Illustrative Masterplan	A1	1:500			/		A	B	B
8008-LDA-XX-XX-DR-L-2000	Hardworks General Arrangement	A1	1:500				/		A	A
8008-LDA-XX-XX-DR-L-3000	Softworks General Arrangement	A1	1:500				/		A	A
8008-LDA-XX-XX-DR-L-3001	Tree Retention & Removal Plan	A1	1:500		/		A		B	B
8008-LDA-XX-XX-DR-L-4000	Fencing and Boundary General Arrangement	A1	1:500			/	A		B	B
8008-LDA-XX-XX-DR-L-5000	Furniture & Play Equipment General Arrangement	A1	1:500						/	/
	Miscellaneous									
8008-LDA-XX-XX-SP-L-0001	Outline Landscape Specification	A4					/		A	B
8008-LDA-XX-XX-RP-L-0001	Landscape Design Statement	A4					/		A	B
8008-LDA-XX-XX-RP-L-0002	Landscape Maintenance and Management Plan	A4					/		A	B
8008-LDA-XX-XX-SH-L-0001	Outline Plant Schedule	A4					/		A	A
Distribution										
Currie and Brown				/		/	/		/	/
DFA Fire										
John Cronin & Associates										
McCauley Daye O'Connell (MDO)				/		/	/	/	/	/
Moore Group										
O'Connor Sutton Cronin Consultant Engineers							/		/	/
RPS Consulting Engineers				/			/		/	/
SDCC					/		/		/	/
Format: E = electronic, HC = Hard Copy. F = FTP				E	E	E	E	E	E	E
Reason: P = Planning T= Tender Ct= Contract				I	I	I	P	P	P	P
C0 = Construction As = As Built I = Information				RPi	SIr	RPi	SIr	RPi	SIr	RPi