Document Register

Project:	**U-Store-It, Liffey Valley**
Job No:	**P-2005**
Document	**P-2005-DR-001**

gdcl CONSULTING ENGINEERS

DISTRIBUTION TO:		Day	19	24	26	03
		Month	10	01	01	05
		Year	21	22	22	22
Client	Seamus Lonergan		X			
Project Manager						
Architect	Carew Kelly Architects		X	X	X	X
Water Authority						
Planning Authority	South Dublin County Council					
Planning Consultants	Simon Clear Planning Consultants		X			
Main Contractor						

DRAWINGS / DOCUMENTS						
No:		**SIZE**	**REVISION**			
P-2005-C-200	Site Location Map	A1	P			P1
P-2005-C-201	Combined Underground Services (Civil)	A1	P	P1	P1	P2
P-2005-C-202	Proposed Watermain Layout	A1	P			P1
P-2005-C-203	Proposed Foul Sewer Layout	A1	P			P1
P-2005-C-204	Proposed Surface Water Layout	A1	P			P1
P-2005-C-205	Proposed SuDS Strategy Layout	A1	P		P1	P2
P-2005-C-206	Proposed Road Levels	A1	P			P1
P-2005-C-210	Typical Construction Details Sheet 1	A1	P	P1	P1	P2
P-2005-C-211	Typical Construction Details Sheet 2	A1	P			P1
P-2005-C-220	Foul Drainage Network Long Sections	A1	P			
P-2005-C-221	Surface Water Drainage Network Long Sections	A1	P			
P-2005-C-001	Engineering Services Report	A4	P1	P2	P2	
P-2005-C-002	Response to Further Information Request	A4		P	P	
P-2005-C-003	Clarification of Further Information	A4				P

ISSUE STATUS				
ISSUED FOR PLANNING	X			
ISSUED FOR RFI RESPONSE		X	X	
ISSUED FOR CFI RESPONSE				X

ISSUE FORMAT				
HARD COPY	X		X	X
PDF	X	X	X	X
AUTOCAD				
NAVIS				
REVIT				
E-MAIL				
USB				
Checked By	CP	CP	CP	CP