Waterman Moylan
Engineering Consultants

Block S, East Point Business Park, Alfie Byrne Road, Dublin D03 H3F4
t 01 664 8900 f 01 661 3618 e info@moylan.ie
www.waterman-moylan.ie

DOCUMENT ISSUE REGISTER

Project Name:	Clonburris
Project No:	21-055
Project Stage:	Planning
Day	27
Month	01
Year	23

Dwg No.	Drawing Title	Size	
P1000	Site Location	A1	/
P1010	Road Markings & Signage	A1	/
P1100	Road General Arrangement	A1	/
P1101	Road Layout Sheet 1 of 2	A1	A
P1102	Road Layout Sheet 2 of 2	A1	A
P1110	Swept Path Layout for a Fire Tender	A1	/
P1111	Swept Path Layout for a Refuse Vehicle	A1	/
P1112	Proposed Vehicle Turning Movement for an Arial Platform	A1	/
P1120	Road Details and Sections Sheet 1 of 2	A1	/
P1121	Roads Details and Sections Sheet 2 of 2	A1	/
P1200	Drainage General Arrangement	A1	A
P1201	Drainage Layout Sheet 1 of 2	A1	A
P1202	Drainage Layout Sheet 2 of 2	A1	A
P1220	Stormwater Drainage Construction Details	A1	/
P1221	Public Foul Water Drainage Construction Details	A1	/
P1230	Typical Suds Details	A1	/
P1300	Watermain General Arrangement	A1	/
P1301	Watermain Layout Sheet 1 of 2	A1	/
P1302	Watermain Layout Sheet 2 of 2	A1	/
P1320	Watermain Construction Details Sheet 1 of 4	A1	/
P1321	Watermain Construction Details Sheet 2 of 4	A1	/
P1322	Watermain Construction Details Sheet 3 of 4	A1	/
P1323	Watermain Construction Details Sheet 4 of 4	A1	/
P1400	Overland Flood Routing	A1	/
Issued by: P = Paper, E = E-mail, D = Dropbox/FTP, F = USB			E

Circulation	For attention of:	Number of copies
Quintain	J. Walsh, D. Courtney, H. Hayes	1
SLA	S. Little, M. O' Sullivan, N. O'Connor	1
BKD	P. Geoghegan, J. Darcy, V. Beneit	1

For: S = Preliminary, P = Planning, T = Tender, W = Construction, C = Comment, D = Draft

Issued by:..... *Robert Walpole*