Penston MEP Consulting Ltd.
1st Floor, Block A
Citywest Shopping Centre
Dublin 24

ELECTRICAL DOCUMENT SCHEDULE

PROJECT: CALMOUNT RD - WAREHOUSE / LOGISTICS, OFFICE AND CAFÉ / RESTUARANT DEVELOPMENT **PROJECT NO:** P048

1,2,3 = number of copies
E = Electronic

Distribution List:	Email:	23/11/2021	07/12/2021	28/02/2022	30/03/2022	04/04/2022	24/08/2022	08/09/2022	09/09/2022	11/11/2022	18/11/2022	22/11/2022	14/02/2023	01/03/2023	04/04/2023	12/04/2023
Niall Jordan	NJordan@parkdevelopments.ie		E	E	E	E	E	E	E	E	E	E	E	E	E	E
Richard O'Brien	robrien@parkdevelopments.ie												E	E	E	E
David Murphy	DMurphy@parkdevelopments.ie												E	E	E	E
Brook Cameron	bcameron@parkdevelopments.ie													E	E	E
Dick Cuddihy	DCuddihy@parkdevelopments.ie		E	E	E	E	E	E	E	E	E	E				
Emma Cotter	ecotter@parkdevelopments.ie		E	E	E	E	E	E	E	E	E	E				
Geraldine Mullins	GMullins@parkdevelopments.ie		E	E	E	E	E	E	E	E	E	E				
Sean O'Neill	SeanONeill@parkdevelopments.ie		E	E	E	E	E	E	E	E	E	E				
Colin Lennon	CLennon@enviroguide.ie		E	E	E	E	E	E	E	E	E	E				
Paddy O'Toole	paddy@totarch.ie		E	E	E	E	E	E	E	E	E	E		E		
Nathaniel Dwyer	nathaniel@totarch.ie	E	E	E	E	E	E	E	E	E	E	E		E		
Niall Woods	Niall Woods <niall@totarch.ie>												E	E	E	E
Paul Turley	pturley@johnspainassociates.com		E	E	E	E	E	E	E	E	E	E		E		
Kate Kerrigan	kkerrigan@johnspainassociates.com		E	E	E	E	E	E	E	E	E	E		E		
Nick Penston	nick.penston@pmep.ie	E	E	E	E	E	E	E	E	E	E	E				
Cathal Kelly	ckelly@dfk.ie													E	E	E
Sean Gibbons	sgibbons@dfk.ie														E	E
David Clonan	dclonan@parkdevelopments.ie													E	E	E
Mark Boyle	mark.boyle@Murray-Associates.com		E	E	E	E	E	E	E	E	E	E		E	E	E
	ISSUED BY:	ST	ST	ST	FB	FB	ST	ST	ST	ST	ST	ST	ST	ST	ST	ST
Status of Drawing: PRE = Approval, Comment, Progress Print, Planning INF = Information, TEN = Tender, CON = Construction,		PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE	PRE

NO:	TITLE	SCALE	SIZE	DATE	23/11/2021	07/12/2021	28/02/2022	30/03/2022	04/04/2022	24/08/2022	08/09/2022	09/09/2022	11/11/2022	18/11/2022	22/11/2022	14/02/2023	01/03/2023	04/04/2023	12/04/2023
DRAWINGS																			
P048-PMEP-00-00-DR-ME-01	Mechanical & Electrical Services Installation - Site Services Layout	1:750	A1		P1	P2	P3	P4	P5	P6	P7	P8	P9	P10	P11	P12	P13		
P048-PMEP-00-00-DR-ME-01-01	Mechanical & Electrical Services Installation - Site Services Layout- ESB	1:750	A1														P13		
P048-PMEP-00-00-DR-ME-01-02	Mechanical & Electrical Services Installation - Site Services Layout- COMMS/VM/EIR	1:750	A1														P13		
P048-PMEP-00-00-DR-ME-01-03	Mechanical & Electrical Services Installation - Site Services Layout- Sight Lighting	1:750	A1														P13		
P048-PMEP-00-00-DR-ME-01-04	Mechanical & Electrical Services Installation - Site Services Layout- GAS	1:750	A1																
P048-PMEP-00-00-DR-E-01	Electrical Services Installation - Site Lighting Layout	1:750	A1				P1	P2	P3	P4	P5	P6	P7	P8	P9			P10	P11
P048-PMEP-00-00-DR-E-02	Electrical Services Installation - Site Lighting Lux Levels Layout - Car Parks & Truck Yards - FI Stage	1:750	A1				P1	P2	P3	P4	P5	P6							
P048-PMEP-00-00-DR-E-03	Electrical Services Installation - Site Lighting Lux Levels Layout - Through Roads	1:750	A1					P2	P3	P4	P5	P6						P7	P8
P048-DOC-E001	Description of Utilities	N.T.S.	A4				P1	P2	P3										
P048-DOC-E002	Site Lighting Report	N.T.S.	A4				P1	P2	P3										
DOC	Calmount Rd - Site Lighting Report	N.T.S.	A4															P1	√
DOC	Calmount Rd - Site Lighting Layout	N.T.S.	A4															P1	√
DOC	TM21 & TM 80 Reports	N.T.S.	A4															P1	√
DOC	10 year warranty	N.T.S.	A4															P1	√
DOC	Technical Spec - LUMINAIRE-ENERGY_UNO	N.T.S.	A4															P1	√