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Construction Phase Workstream

Enabling Works Soil Stabilisation

Contractor Appointment

Contractor Mobilisation

Groundworks General Strip etc.

Infrastructure to Kerb Line

Show Court (4 Units) Terrace 1D

Phase 1 (27 Units) 

Terrace 1A (5 Units)

Terrace 1B (4 Units)

Terrace 1C (5 Units)

Terrace 1E (4 Units)

Terrace 1F (3 Units)

Terrace 1G (5 Units)

Planting

P1 ESB & Irish Water Connection

P1 BCAR Submission & PC

Phase 2 (27 Units) 

Terrace 2A (4 Units)

Terrace 2B (3 Units)

Terrace 2C (3 Units)

Terrace 2D (4 Units)

Terrace 2E (3 Units)

Terrace 2F (4 Units)

Terrace 2G (6 Units)

Planting

P2 ESB & Irish Water Connection

P2 BCAR Submission & PC

Phase 3 (31 Units) 

Terrace 3A (4 Units)

Terrace 3B (4 Units)

Terrace 3C (4 Units)

89w 3d

12w

2w

10w

17w

25w

36w 4d

25w

25w

25w

25w

25w

25w

7w 4d

2w

3w

37w 3d

25w

25w

25w

25w

25w

25w

25w

4w

2w

3w

39w

25w

25w

25w

11/04/2023

11/04/2023

06/06/2023

06/06/2023

20/06/2023

11/07/2023

20/06/2023

15/08/2023

15/08/2023

24/08/2023

11/09/2023

20/09/2023

29/09/2023

10/10/2023

22/11/2023

17/04/2024

01/05/2024

17/10/2023

17/10/2023

27/10/2023

09/11/2023

15/11/2023

20/11/2023

30/11/2023

12/12/2023

29/01/2024

20/06/2024

04/07/2024

19/12/2023

19/12/2023

12/01/2024

25/01/2024

11/02/2025

05/07/2023

06/06/2023

19/06/2023

05/09/2023

15/11/2023

20/12/2023

22/05/2024

26/02/2024

06/03/2024

15/03/2024

26/03/2024

08/04/2024

17/04/2024

26/01/2024

30/04/2024

22/05/2024

24/07/2024

24/04/2024

07/05/2024

17/05/2024

23/05/2024

29/05/2024

10/06/2024

20/06/2024

23/02/2024

03/07/2024

24/07/2024

04/10/2024

27/06/2024

10/07/2024

23/07/2024

QI & HAUK Legal Approve the Contract, Enabling
Works Soil Stabilisation

Contractor Appointment

Contractor Mobilisation

Groundworks General Strip etc.

Contractor Mobilisation

Infrastructure to Kerb Line

Terrace 1A (5 Units)

Terrace 1B (4 Units)

Terrace 1C (5 Units)

Terrace 1E (4 Units)

Terrace 1F (3 Units)

Show Court (4 Units) Terrace 1D

Terrace 1G (5 Units)

P1 ESB & Irish Water Connection

Terrace 1G (5 Units)

Terrace 2A (4 Units)

Terrace 2B (3 Units)

Terrace 2C (3 Units)

Terrace 2D (4 Units)

Terrace 2E (3 Units)

Terrace 2F (4 Units)

Planting

Terrace 2G (6 Units)

P2 ESB & Irish Water Connection

Terrace 2G (6 Units)

Terrace 3A (4 Units)

Terrace 3B (4 Units)

Construction Phase Workstream 448d

Enabling Works Soil Stabilisation 12w

Contractor Appointment 0d

Contractor Mobilisation 2w

Groundworks General Strip etc. 10w

Infrastructure to Kerb Line 17w

Show Court (4 Units) Terrace 1D 25w

Phase 1 (27 Units) 184d

Terrace 1A (5 Units) 25w

Terrace 1B (4 Units) 25w

Terrace 1C (5 Units) 25w

Terrace 1E (4 Units) 25w

Terrace 1F (3 Units) 25w

Terrace 1G (5 Units) 25w

Planting 7w 4d

P1 ESB & Irish Water Connection 2w

P1 BCAR Submission & PC 3w

Phase 2 (27 Units) 188d

Terrace 2A (4 Units) 25w

Terrace 2B (3 Units) 25w

Terrace 2C (3 Units) 25w

Terrace 2D (4 Units) 25w

Terrace 2E (3 Units) 25w

Terrace 2F (4 Units) 25w

Terrace 2G (6 Units) 25w

Planting 4w

P2 ESB & Irish Water Connection 2w

P2 BCAR Submission & PC 3w

Phase 3 (31 Units) 195d

Terrace 3A (4 Units) 25w

Terrace 3B (4 Units) 25w

Terrace 3C (4 Units) 25w

Construction Phase Workstream 448d

Enabling Works Soil Stabilisation 12w

Contractor Appointment 0d

Contractor Mobilisation 2w

Groundworks General Strip etc. 10w

Infrastructure to Kerb Line 17w

Show Court (4 Units) Terrace 1D 25w

Phase 1 (27 Units) 184d

Terrace 1A (5 Units) 25w

Terrace 1B (4 Units) 25w

Terrace 1C (5 Units) 25w

Terrace 1E (4 Units) 25w

Terrace 1F (3 Units) 25w

Terrace 1G (5 Units) 25w

Planting 7w 4d

P1 ESB & Irish Water Connection 2w

P1 BCAR Submission & PC 3w

Phase 2 (27 Units) 188d

Terrace 2A (4 Units) 25w

Terrace 2B (3 Units) 25w

Terrace 2C (3 Units) 25w

Terrace 2D (4 Units) 25w

Terrace 2E (3 Units) 25w

Terrace 2F (4 Units) 25w

Terrace 2G (6 Units) 25w

Planting 4w

P2 ESB & Irish Water Connection 2w

P2 BCAR Submission & PC 3w

Phase 3 (31 Units) 195d

Terrace 3A (4 Units) 25w

Terrace 3B (4 Units) 25w
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Terrace 3C (4 Units)

Terrace 3D (4 Units)

Terrace 3E (4 Units)

Terrace 3F (6 Units)

Terrace 3G (2 Units)

Terrace 3H (2 Units)

Planting

P3 ESB & Irish Water Connection

P3 BCAR Submission & PC

Phase 4 (29 Units) 

Terrace 4A & 4B (2 & 2 Units)

Terrace 4C (4 Units)

Terrace 6A (5 Units)

Terrace 6B (5 Units)

Terrace 6C (4 Units)

Terrace 6D (7 Units)

Planting

P4 ESB & Irish Water Connection

P4 BCAR Submission & PC

Phase 5 (16 Units) 

Terrace 4G & 4H (2 & 2 Units)

Terrace 4D (4 Units)

Terrace 5A (4 Units)

Terrace 5B (4 Units)

Planting

P5 ESB & Irish Water Connection

P5 BCAR Submission & PC

Phase 6 (34 Units)

Terrace T4E

Terrace T4F

Terrace T5C

25w

25w

25w

25w

25w

25w

2w

2w

3w

34w 2d

25w

25w

25w

25w

25w

25w

2w

2w

2w

31w 3d

25w

25w

25w

25w

2w

2w

2w

29w 3d

25w

25w

25w

25/01/2024

06/02/2024

12/02/2024

15/02/2024

23/02/2024

04/03/2024

30/08/2024

02/09/2024

16/09/2024

12/03/2024

12/03/2024

19/03/2024

25/03/2024

04/04/2024

12/04/2024

22/04/2024

13/09/2024

17/10/2024

31/10/2024

25/04/2024

25/04/2024

02/05/2024

09/05/2024

15/05/2024

26/09/2024

08/11/2024

22/11/2024

23/05/2024

23/05/2024

30/05/2024

05/06/2024

23/07/2024

02/08/2024

08/08/2024

13/08/2024

21/08/2024

30/08/2024

12/09/2024

13/09/2024

04/10/2024

13/11/2024

09/09/2024

16/09/2024

20/09/2024

30/09/2024

08/10/2024

16/10/2024

26/09/2024

30/10/2024

13/11/2024

05/12/2024

21/10/2024

28/10/2024

01/11/2024

07/11/2024

09/10/2024

21/11/2024

05/12/2024

18/12/2024

15/11/2024

21/11/2024

27/11/2024

Terrace 3B (4 Units)

Terrace 3C (4 Units)

Terrace 3D (4 Units)

Terrace 3E (4 Units)

Terrace 3F (6 Units)

Terrace 3G (2 Units)

Terrace 3H (2 Units)

Terrace 3H (2 Units)

P3 ESB & Irish Water Connection

Terrace 3H (2 Units)

Terrace 4A & 4B (2 & 2 Units)

Terrace 4C (4 Units)

Terrace 6A (5 Units)

Terrace 6B (5 Units)

Terrace 6C (4 Units)

Planting

Terrace 6D (7 Units)

P4 ESB & Irish Water Connection

Terrace 6D (7 Units)

Terrace 4G & 4H (2 & 2 Units)

Terrace 4D (4 Units)

Terrace 5A (4 Units)

Planting

Terrace 5B (4 Units)

P5 ESB & Irish Water Connection

Terrace 5B (4 Units)

Terrace T4E

Terrace T4F

Terrace 3C (4 Units) 25w

Terrace 3D (4 Units) 25w

Terrace 3E (4 Units) 25w

Terrace 3F (6 Units) 25w

Terrace 3G (2 Units) 25w

Terrace 3H (2 Units) 25w

Planting 2w

P3 ESB & Irish Water Connection 2w

P3 BCAR Submission & PC 3w

Phase 4 (29 Units) 172d

Terrace 4A & 4B (2 & 2 Units) 25w

Terrace 4C (4 Units) 25w

Terrace 6A (5 Units) 25w

Terrace 6B (5 Units) 25w

Terrace 6C (4 Units) 25w

Terrace 6D (7 Units) 25w

Planting 2w

P4 ESB & Irish Water Connection 2w

P4 BCAR Submission & PC 2w

Phase 5 (16 Units) 158d

Terrace 4G & 4H (2 & 2 Units) 25w

Terrace 4D (4 Units) 25w

Terrace 5A (4 Units) 25w

Terrace 5B (4 Units) 25w

Planting 2w

P5 ESB & Irish Water Connection 2w

P5 BCAR Submission & PC 2w

Phase 6 (34 Units) 148d

Terrace T4E 25w

Terrace T4F 25w

Terrace T5C 25w

Terrace 3C (4 Units) 25w

Terrace 3D (4 Units) 25w

Terrace 3E (4 Units) 25w

Terrace 3F (6 Units) 25w

Terrace 3G (2 Units) 25w

Terrace 3H (2 Units) 25w

Planting 2w

P3 ESB & Irish Water Connection 2w

P3 BCAR Submission & PC 3w

Phase 4 (29 Units) 172d

Terrace 4A & 4B (2 & 2 Units) 25w

Terrace 4C (4 Units) 25w

Terrace 6A (5 Units) 25w

Terrace 6B (5 Units) 25w

Terrace 6C (4 Units) 25w

Terrace 6D (7 Units) 25w

Planting 2w

P4 ESB & Irish Water Connection 2w

P4 BCAR Submission & PC 2w

Phase 5 (16 Units) 158d

Terrace 4G & 4H (2 & 2 Units) 25w

Terrace 4D (4 Units) 25w

Terrace 5A (4 Units) 25w

Terrace 5B (4 Units) 25w

Planting 2w

P5 ESB & Irish Water Connection 2w

P5 BCAR Submission & PC 2w

Phase 6 (34 Units) 148d

Terrace T4E 25w

Terrace T4F 25w

Terrace T5C 25w
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89

90

91

92

93

94

95

96

97

98

99

100

101

102

103

104

105

106

107

108

109

110

111

112

113

114

115

116

117

Terrace T5C

Terrace T5D

Terrace T5E

Terrace T5F

Planting 

Phase 7 (34 Units)

Terrace T7A

Terrace T7B

Terrace T7C

Terrace T7D

Terrace T7E

Terrcae T8E

Planting

Phase 8 (29 Units)

Terrace T6E

Terrace T6G

Terrace T6F

Terrcae T8A

Terrace T8B

Terrace T9A

Terrace T9B

Terrace T9C

Planting

Phase 9 (27 Units)

Terrace T8C

Terrace T8D

Terrace T9D

Terrace T9E

Planting

25w

25w

25w

25w

2w

30w

25w

25w

25w

25w

25w

25w

2w

30w 4d

25w

25w

25w

25w

25w

25w

25w

25w

2w

28w

25w

25w

25w

25w

2w

05/06/2024

12/06/2024

19/06/2024

26/06/2024

19/11/2024

02/07/2024

02/07/2024

09/07/2024

16/07/2024

23/07/2024

30/07/2024

06/08/2024

03/12/2024

13/08/2024

13/08/2024

20/08/2024

19/08/2024

27/08/2024

03/09/2024

10/09/2024

17/09/2024

24/09/2024

17/12/2024

01/10/2024

01/10/2024

08/10/2024

15/10/2024

22/10/2024

14/01/2025

27/11/2024

04/12/2024

11/12/2024

18/12/2024

02/12/2024

11/02/2025

07/01/2025

14/01/2025

21/01/2025

28/01/2025

04/02/2025

11/02/2025

16/12/2024

31/03/2025

18/02/2025

25/02/2025

24/02/2025

03/03/2025

10/03/2025

17/03/2025

24/03/2025

31/03/2025

13/01/2025

30/04/2025

07/04/2025

14/04/2025

23/04/2025

30/04/2025

27/01/2025

Terrace T4F

Terrace T5C

Terrace T5D

Terrace T5E

Terrace T5F

Terrace T7A

Terrace T7B

Terrace T7C

Terrace T7D

Terrace T7E

Planting 

Terrcae T8E

Terrace T6E

Terrace T6G

Terrace T6F

Terrcae T8A

Terrace T8B

Terrace T9A

Terrace T9B

Planting

Terrace T9C, Terrace T9C

Terrace T8C

Terrace T8D

Terrace T9D

Planting

Terrace T5C 25w

Terrace T5D 25w

Terrace T5E 25w

Terrace T5F 25w

Planting 10d

Phase 7 (34 Units) 150d

Terrace T7A 25w

Terrace T7B 25w

Terrace T7C 25w

Terrace T7D 25w

Terrace T7E 25w

Terrcae T8E 25w

Planting 2w

Phase 8 (29 Units) 154d

Terrace T6E 25w

Terrace T6G 25w

Terrace T6F 25w

Terrcae T8A 25w

Terrace T8B 25w

Terrace T9A 25w

Terrace T9B 25w

Terrace T9C 25w

Planting 2w

Phase 9 (27 Units) 140d

Terrace T8C 25w

Terrace T8D 25w

Terrace T9D 25w

Terrace T9E 25w

Planting 2w

Terrace T5C 25w

Terrace T5D 25w

Terrace T5E 25w

Terrace T5F 25w

Planting 10d

Phase 7 (34 Units) 150d

Terrace T7A 25w

Terrace T7B 25w

Terrace T7C 25w

Terrace T7D 25w

Terrace T7E 25w

Terrcae T8E 25w

Planting 2w

Phase 8 (29 Units) 154d

Terrace T6E 25w

Terrace T6G 25w

Terrace T6F 25w

Terrcae T8A 25w

Terrace T8B 25w

Terrace T9A 25w

Terrace T9B 25w

Terrace T9C 25w

Planting 2w

Phase 9 (27 Units) 140d

Terrace T8C 25w

Terrace T8D 25w

Terrace T9D 25w

Terrace T9E 25w

Planting 2w
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