
Adamstown Station Blocks ACD – Phasing Plan

QUINTAIN.IE 2

Phase 1: 

Block D 168 Units

To be delivered Dec 2025

Phase 2: 

Block A 144 Units
(incl. Basement Carpark)

To be delivered April 2026

Phase 3: 

Block C 124 Units

To be delivered – June 2026
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