



Document and Drawing Issue Register

Project 210175 - Site at Calmount Road, Ballymount				
PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS		ISSUE NO.	9	
Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contract of Design, D4 - D4 For Manufacture Procurement, FC - FC Construction, P1 - P1 Information, P10 - P10 Handover, P2 - P2 Coordination, P3 - P3 Planning Permission, P4 - P4 Fire Safety Certificate, P5 - P5 Disability Access Certificate, P8 - P8 Building Control Compliance, P7 - P7 Pre-Tender Submission, P6 - P6 Tender, P9 - P9 Contract/Construction, S0 - S0 W/P, S1 - S1 For Coordination, S2 - S2 For Information, S3 - S3 For Comment, S4 - S4 For Edge Approval, S6 - S6 PIM Authorisation, S7 - S7 ADM Authorisation, MU - Multiple		ISSUED BY	RM	
		DAY	23	
		MONTH	11	
		YEAR	22	
		ISSUE REASON	P3	
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE	
Civil Engineer				
210175-DBFL-FW-SP-DR-C-1302	Foul Water Layout	A0	1:500	P04
210175-DBFL-RD-SP-DR-C-1101	Roads Layout and Levels	A0	1:500	P04
210175-DBFL-SW-SP-DR-C-1300	Surface Water Layout	A0	1:500	P04
210175-DBFL-TR-SP-DR-C-1120	Potential Future Road Connection to Ballymount Lower	A1	1:500	P01
210175-DBFL-JR-SP-DR-C-1121	Emerging NTA Bus Connects Works	A0	1:500	P03
210175-DBFL-TR-XX-RP-C-0005	Engineers Response to Clarification of Further Information Request	A4	-	P01
210175-DBFL-WM-SP-DR-C-1001	Watermain Layout	A0	1:500	P04
DISTRIBUTION				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, MU - Multiple
John Spain Associates				
	Paul Turley			6DH
ELECTRONIC FORMATS				
	pdf			x
DOCUMENT AND DRAWING ISSUE REGISTER				