


Seven Mills T2 Delivery



Block	Nr Units	Start Date	RTO Date	Phase
Block E	100	10-Apr-24	29-Sept-25	1
Block F	124	20-Mar-24	11-Nov-25	1
Block G	65	16-Sept-24	26-Feb-26	2
Block H	61	17-Oct-24	01-Apr-26	2
Block A	96	22-Oct-24	20-May-26	3
Block D	71	19-Mar-25	29-Sept-26	4
Block B	77	02-Apr-25	04-Nov-26	4
Block C [Office]	Office	02-Apr-25	Q4 2026	4