


# Seven Mills T2 Delivery



Area	No. Units	Start Date	RTO Date	Phase
Block E	100	April 2024	Nov 2025	1
Block F	124			
Block G	65	Sept 2024	May 2026	2
Block H	61			
Block A	96			
POS	POS	March 2025	Dec 2026	3
Block D	71			
Block B	77			
Block C	Office			